

Initial Project Planning Template

Date	2 July 2026
Team ID	
Project Name	Voice-Based Concept Understanding Analyzer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Use the following sprint plan for the Voice-Based Concept Understanding Analyzer project.

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priorit	Team Member	Start Date	End Date
Sprint-1	Voice Upload	USN-1	Upload audio explanation.	1	High	Chilekam Palli Ganga Dinesh Reddy	02-07-2026	03-07-2026
Sprint-2	AI Analysis	USN-2	Speech-to-text and semantic similarity analysis.	2	High	Dokka Likhitha	03-07-2026	04-07-2026
Sprint-3	Reporting	USN-3	Generate PDF report and dashboard.	3	Medium	Meruva Subha Sankar	04-07-2026	05-07-2026